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City of Hutto, Texas

Capital Improvement Plan
FY 2016-2020

The City of Hutto Capital Improvement Plan (CIP) is a planning document that identifies anticipated
infrastructure needs and/or opportunities during the planning period. The plan contains five elements —
Water, Wastewater, Transportation and Drainage, Parks & Recreation, and Municipal Facilities.

A sound Capital Improvement Plan should include the following:

e Prioritization of projects according to established goals;

e Project cost estimates;

® Project schedules;

e Project financing;

e Cost/Benefit analysis;

e Analysis of future operating and maintenance costs (fiscal impact); and
e A well-defined and consistent process.

Past Accomplishments. There have been several projects developed in the CIP that have been
completed over the last few years. They include the following:

e Hutto Family YMCA

e Mager Lane Reconstruction

e FM 1660 South Sidewalk

e Farley Streetscape Improvements

e Front Street/Jim Cage Intersection Improvements
e CR 108 Waterline

e Brushy Creek Interceptor-Phase I

e  Wastewater Master Plan

e Jonah Water Service Tier |

e Fencing Along Major Arterials-Phase |

e FM 1660 South Pedestrian Improvements
e Cottonwood Trail-Phase II

e Hutto Lake Park



Strategic Policies. The City Council adopted a Strategic Guide in 2008 and revised it in 2014 to guide
the City’s development through the year 2035. As a growing city, many of the policies directly impact
the Capital Improvements Plan as new infrastructure is put in place for future development.

Mobility Policy
It is the desire of the Hutto City Council to ensure the safe mobility of citizens through various modes of
transportation.

Growth Guidance Policy

It is the desire of the Hutto City Council to achieve the orderly growth and development of the City by
maintaining and following the Comprehensive Plan which promotes beneficial and appropriate land uses
and supporting infrastructure.

Infrastructure Policy
It is the desire of the Hutto City Council to provide and maintain a quality infrastructure system to meet
the vision as set out in the Comprehensive Plan.

Economic Development Policy
It is the desire of the Hutto City Council to develop business diversity consistent with the Comprehensive
Plan to maintain an economic base that is sustainable and adaptable.

Quality of Life Policy
It is the desire of the Hutto City Council to create a city that engages citizens by providing programs and
services beyond their basic needs.

Public Safety Policy
It is the desire of the Hutto City Council to ensure the safety and well-being of the residents, businesses

and visitors in the City.

Fiscal and Budgetary Policy

It is the desire of the Hutto City Council to achieve and maintain a long-term stable and positive financial
condition, and provide guidelines for the day-to-day planning and operations of the City’s financial
affairs.



Strategic Plans. The City has adopted several strategic plans to assist in the selection and
prioritization of CIP projects.

Plan Adopted/Revised
Wastewater Master Plan 2013
Water Master Plan 2015
Growth Guidance Plan 2005-2015 2005
Pedestrian Mobility Plan 2012
Thoroughfare Plan 2011
Parks Master Plan 2009
Old Town Master Plan 2006
Hutto Facility Needs Assessment 2010

Process. The City Council annually adopts a Capital Improvements Plan (CIP) as part of the annual
budget process. The City’s Home Rule Charter stipulates that the Planning & Zoning Commission will
annually recommend a five-year Capital Improvement Plan to the City Council. The following schedule
outlines the annual Capital Improvements Plan review process.

January-April Development and analysis of potential projects. City departments submit
potential projects to the Finance Department. The Parks Department shall
involve the Parks Advisory Board during this process.

April-May CIP Committee reviews and prioritizes projects.
June Preliminary workshop with the City Council and Planning & Zoning Commiission.
July Planning & Zoning Commission reviews the CIP at its regular

meeting.

Planning & Zoning Commission delivers its recommendations to the City Council.

August The City Council adopts the recommended CIP as part of the budget process.

Priorities. Hutto is one of the fastest growing communities in Central Texas and in one of the fastest
growing counties in Texas. Consequently, there may be numerous projects worthy of consideration that
cannot be funded during the five-year planning period. In addition, some projects may depend upon the
actual pace of future development. Others may escalate in priority with the advent of outside funding

sources.



To differentiate between projects, the following basis for prioritization is recommended.

Public health and safety
Available funding

Economic development
Service and operational impact
Strategic alignment

ok wnN R

Recreation and aesthetics

Growth and Demand Assumptions. During the planning period, the City’s population is expected to
increase to 25,000 by the end of the five year planning horizon. Many of the projects, especially on the
utility side, will be driven by growth and the need to increase and extend capacity.

Single Family residential permits are one of the most telling indicators of the growth Hutto has become
known for. Homes were built at an increasingly rapid pace during the early 2000s. Hutto issued a record
822 residential building permits in 2006. The National Bureau of Economic Research identified
December 2007 as the ‘peak month’ for the United States’ economic activity, and therefore the
beginning of the recession. Though permit totals tapered for the next four years, the Austin-Round Rock
MSA fared the recession far better than most of the country. Indeed, permits were on the rise in 2012
and building activity has continued to accelerate since. As of May 2015, the City had issued over 140
residential permits for the year. Multi-family and commercial permits are also beginning to increase with
greater market interest and the completion of the Eastern Williamson County Higher Education Center.

Water accounts have been steadily increasing over the last year. Connections went from 4,367 in
January 2014 to 4,612 in January 2015 and are expected to continue increasing with new development.
Average water consumption remained steady over the year at about 1.21 million gallons per day (MGD).
The City's water supply is ample to cover the demand. Current water contracts allow the City to
purchase 2,275,000 gallons per day from third party suppliers.

Wastewater accounts are expected to increase with new development as well. There were 5,290
wastewater accounts in January 2014 and 5,581 accounts in January 2015. Average flows to the Central
Hutto Wastewater Treatment Plant increased from an average of 1.1 million gallons per day (MGD) in
2014 to 1.2 MGD so far in 2015. The current plant can treat 1.5 MGD and is nearing capacity. The City is
currently constructing a new wastewater treatment facility with a capacity of 2.0 MGD. The facility is
scheduled to be complete by the winter of 2016.

The City’s tax base has increased significantly, rising from $126 million in 2003 to over $1.2 billion in
2016. New residential and commercial growth is on the rise and has picked back up to pre-recession
levels. Property values have increased over 9% between 2014 and 2015. Diversification of the City’s tax
based is a growing challenge. Hutto expects strong commercial growth in the coming years to support

-

the growing Hutto population.



The construction of the Eastern Williamson County Higher Education Center began in 2012 at the site
located on County Road 108. The City in partnership with the Hutto Economic Development
Corporation funded construction of water and wastewater improvements to serve the area. The
improvements will also serve further development of the CR 108 corridor.

Townwest Commons is a planned-unit development comprising of 50.88-acre, sixteen lot commercial
development located northwest of the intersection of US 79 and CR 119/Ed Schmidt Boulevard. This
project is being developed by New Quest Properties. Lowes, Walgreens, and Holiday Inn Express have
already been constructed. The Hutto Family YMCA was recently constructed as part of Phase 2. A
Hampton Inn Suites is being constructed near the Holiday Inn site, and Starbucks and Jack Brown
Cleaners are under construction near Sonic.

Carmel Crossing, formerly known as The Crossings of Carmel Creek, has an approved Planned Unit
Development (PUD) comprising of 466.23 acres along the southwest side of Highway 79 and SH 130. The
project is being developed by Hutto Mezz Holdings, LCC. The first phase of the plan is to move forward
with extending Carl Stern westward across FM 685 to the SH 130 Frontage Road, and the construction of
a senior multi-family housing complex comprised of 61 units. Future phases will include a mix of
residential, commercial, and a significant parks and trails component.

The City of Hutto was awarded the Sustainable Places Project grant by HUD via the Capital Area Council
of Governments (CAPCOG) in 2011 which provided free consultation work and an analytical software
tool to essentially help implement the CAMPO Plan’s “activity centers” concept. The plan looked
specifically at the area that includes Old Town, the Eastern Williamson County Higher Education Center,
and the land in between these two areas. Various components including transportation infrastructure
and connectivity, land use, economic development, and a housing-jobs balance were incorporated. City
Council adopted the plan in December 2013.

The City of Hutto adopted the Hutto 2040 Comprehensive Plan in May 2015. The plan will guide the
City’s growth and development over the next 25 years, with sections on resiliency, community, mobility
and quality of life. The plan also includes the city’s Future Land Use Map, which assists in long-range
planning beyond the City Limits, into the Extraterritorial Jurisdiction and Growth Area.

Water. To better plan utility infrastructure, the City has developed a ten-year utility capital
improvements plan contained in the Water Master Plan. This will enable staff to better plan for future
improvements as they relate to development. The timing of many utility projects can only be estimated
as many of the projects are related to service extension and are dependent on the timing of
development. '

Wastewater. To better plan utility infrastructure, the City has developed a ten-year utility capital
improvements plan contained in the Wastewater Master Plan. This will enable staff to better plan for



future improvements as they relate to development. Just like with water projects, the timing of
wastewater improvements are difficult to estimate as most projects are related to service extension and
up-sizing due to increased demand. Project timing is subject to change depending on the timing of
development.

Transportation and Drainage. The Transportation and Drainage Element of the Capital
Improvements Plan outlines projects related to traffic-flow/mobility, pedestrian mobility, intersection
improvements, roadway rehabilitation and drainage improvements. Projects may be funded through a
number of mechanisms including the general fund, developer participation, inter-agency cooperation,
debt proceeds, etc. In 2009, the citizens of Hutto approved $8.5 million in bonds for transportation
projects. To date, the City has issued $5.24 million in bonds to fund several projects including Farley
Street Reconstruction, FM 685 Road Widening, FM 1660 S Sidewalk, Mager Lane, CR 165/Alliance Blvd.
Paving, and Arterial Fencing-Phase 1. There is $3.26 million remaining for future projects.

Parks and Recreation. The Parks and Recreation Element of the Capital Improvements Plan outlines
future parkland and park improvements based on the Parks, Recreation, Open Space and Trails Master
Plan. Athletic field development and improvement were included in the November 2009 Bond Election
with voters only approving park renovations and improvements for the facilities at Fritz Park. Projects
may receive supplemental funds through a combination of grants, Parkland Fees, and operating revenue
when the projects qualify for such funding. The overall Parks Master Plan is completing a formal update
in FY2015 in an effort to stay current with the community’s parks and recreation facility needs.

The Library conducted a master plan but in FY2014 took an interim step to creating a complete facility.
Funds from the Friends of the Hutto Public Library were used to complete interior renovations to make
the former fire truck bays now complete with walls, shelves and HVAC so that the space could fully
utilize the entire facility. The library master plan calls for more extensive renovations in order to fulfill
Hutto’s ultimate population growth. This program was used to guide the growth of the library relative
to the useful life of the existing building and site, but also vetted against the needs and requirements of
maintaining or improving the current state of the accreditation of the Hutto Library. Keeping the library
facility accredited is a priority; only basic status has been achieved to date. The full plan calls for a facility
which meets higher levels of accreditation.

Municipal Facilities. The Municipal Facilities Element of the Capital Improvements Plan includes the
renovation and upkeep of existing facilities in addition to the construction of new facilities. As Hutto
grows, so will the need for additional staff and office space. Operating revenue, debt proceeds, and
other revenue sources will be considered to fund facility developments.

During the planning period, it is anticipated that the existing City Hall will not be adequate to
accommodate the office and meeting space needs of the City. Therefore, the Municipal Facilities
Element of the CIP plan consists of a new city hall to be located at the Co-Op site. A comprehensive
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municipal facility study was conducted by Antenora Architects in 2009. The information provided will

enable staff to identify space needs based on projected growth and service delivery expectations. The
City is also working to identify a private development partner to assist with development of the Co-Op
site.

Financing Plan. The City has a number of potential funding sources available in order to finance
Capital Improvement Projects. These include:

e QOperating revenues

e Fund Balance (reserves)

e Dedicated fees, e.g., water and wastewater impact fees and parkland dedication fees.

e Grants, e.g., CDBG, TWDB, Texas Parks & Wildiife, various state/federal highway programs.
e Debt

e Partnerships, e.g., Williamson County.

Legally, before the City can award a contract for any phase of a Capital Improvement Project, it must
have sufficient funds on hand and appropriate those funds to satisfy its funding obligation or
commitment. Consequently, a sound financing plan relies heavily upon realistic project scheduling.

The City’s prioritization on the use of local funding sources is as follows:

e Dedicated fees e.g., impact fees, parkland dedication fees, etc.

e Operating revenues.

e Fund Balance (reserves) as long as balances exceed financial policy benchmarks.
e Debt.

A sound financing plan also attempts to minimize the impact of infrastructure funding on the ratepayer
and/or taxpayer as well as minimize the Capital Improvement Plan’s overall cost. The Finance and
management staff must work closely with each project’s design professional and the City’s financial
advisor to achieve these objectives. This CIP has been fiscally constrained for the FY16 year.
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Capital Improvement Program - Parks & Recreation

City of Hutto, Texas

Parkland Acquisition
Responsible Department: IParks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- 250 - | - - - 250

Description :

The citizens approved funding to obtain future parkland during the November 2009 bond election. The approval
gives the City Council the authority to secure future parkland once property becomes available. Funding for a land
purchase does not include the costs for improving acquired parkland but will help ensure that Hutto has the
necessary parkland secured for properly serving future generations.

Estimated Project Cost (000's):

Design

Other
Total

Funding:

Other
Total
Notes:

General Obligation
Certificates of Obligation

250

250

250

250

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

%

No property has been identified at this time. The date serves as a placemarker only.
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City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

_ Brushy Creek Regional Trail System - Enclave (Phasel)

Responsible Department: IParks and Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total

- - - - - - 1,320 1,320

Description :

This land is the additional land acquired through parkland dedicaiton next to the Enclave neighborhood. This portion of the trail will
eventually connect to the Carmel Creek development just west of FM685, under the new bridge. The total length of this portion of trail
is approximately two miles which will connect to the developer buillt portion of the trail. This will be a phased project with the 2017
phase only removing the existing mulch trail and adding concrete as its replance surfacing. {2640 linear feet) This is the portion that|
stretches from the existing bridge over Brushy Creek to the exit in to the neighborhood. Additional phases will come in subsequent|
years and are currently estimated costs without engineering factored in to the project.

Estimated Project Cost (000's): Phase Schedule %
Design 220 Right-of-way 100%
1,100 Design:

Other - Bid:

Total 1,320 Construction:

Funding: Operational Impact

General Fund - Personnel -

Certificates of Obligation Supplies & Materials -

Other Repair & Maint. -

Total - Capital & Other -
Notes: Total -
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City of Hutto, Texas
Capital Improvement Program - Parks 8 Recreation

shy Creek Regional Tr

Lty sty i & sandy;

Responsible Department: |Parks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - - - - 2,650 2,650

Description :

In an effort to expand the City's trail system and connect the to county wide Brushy Creek Regional Trail System, the City needs to
connect the gap between Hutto Lake Park and the Riverwalk subdivisions. This land is the additional land acquired with Ph. 1 of the
Hutto Lake Park Project. This land includes the drainage area from the WCID Dam #20 at Hutto Lake Park, along the western edge of]
the Park at Brushy Creek residential subdivision to where it connects with the pond along Riverwalk Drive. Additional parking, a new
pavilion/restroom facility and new trail construction, which connects HLP to Park at Brushy Creek, Riverwalk and the Enclave|
neighborhoods would be included in this project. The addition of other amenities not constructed in Ph. 1 could be included in the
project based on community needs. Various TPWD grant funds may be available dependent on the State funding through future
project calls.

Notes:

Estimated Project Cost (000's): Phase Schedule %
Design 150 Right-of-way 100%
1,500 Design:

Other - Bid:
Total 1,650 Construction:

Funding:
General Fund

Certificates of Obligation
Other
Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

12



City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

25'_:{Acrj'¢'s'port_s Complex

Responsible Department: |Parks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - - - - 2,750 2,750

Description :

This project comes as part of an interlocal agreement with Williamson County to develop, construct and operate & maintain
a 25-acre plot of land for athletic fields, specifically soccer fields. The land is adjacent to the Williamson County landfill and
north of the Jonah Water Tower. Potential partners in the project are Williamson County (land owner), Waste Management
and HISD with the City of Hutto as the project lead. The concept included multi-use soccer/football fields in the initial
designed with the update of the Parks Recreation, Open Space and Trail Master Plan revision. The City's current inventory of]

facilities is deficient to serve the existing population. The 2012 citizen survey indicates that youth athletic fields remain
highest of priorities, confirming the Parks, Recreation Open Space and Trails Master Plan priorities.

Notes:
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Estimated Project Cost (000's):

Design

Other
Total

Funding:

General Fund
Certificates of Obligation

Other
Total

250
2,500

2,750

250
2,500

2,750

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

%

8

City will evaluate grant funding opportunities. Generally projects of this nature are paid for through General

Obligation Bonds.
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City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Creekside Park Parking Lot

Responsible Department: lParks and Recreation CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total

- 150 150

Description :
Creekside Park currently has a grass area for a parking lot. This project will pave the area and reduce the issues

related to inclement weather and the effect on usage by groups that use the facilities. This project will also address
the entry for vehicle safety as well as reduce the level of vehicle vandalization in the park area. This parking lot
improvement will all increase the attractiveness of the overall park facilities and make it more useful for the youth
sports organizations.

Estimated Project Cost (000's): Phase Schedule %
Design 15 Right-of-way 100
135 Design: 0
Other - Bid: 0
Total 150 Construction: 0
Funding: Operational Impact
General Fund 150 Personnel -
Certificates of Obligation - Supplies & Materials 1
Total - Repair & Maint. 1
150 Capital & Other -
Notes: Total 2
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City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Fritz Park Renovation

Responsible Department: IParks and Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total

- 2,775 - - - - - 2,775

Description :

The first phase of the Fritz Park Master Plan construction as outlined in the plan adopted by City Council in
December 2008 includes renovations. Renovations to the football field and Holmstrom field located on Park Street|
and minor improvements to the fields located on the north side of Cottonwood Creek. This phase will also include an
internal walking trail within Fritz Park, possible fitness elements along the trail, tennis courts renovation, additional
irrigation and electrical as plans are designed, and additional parking. Construction design will be complete by
summer 2014 with anticipated construction beginning in FY16.

o ik, U8 gt

Estimated Project Cost (000's): Phase Schedule %

Design 243 Right-of-way 100
2,775 Design:

Other - Bid:

Total 3,018 Construction:

Funding: Operational Impact

General Fund - Personnel -

General Obligation 2,775 Supplies & Materials 1

Total - Repair & Maint. 1
2,775 Capital & Other -

Notes: Total 2

Little operational impact is expected as the City already operates and maintains this park. The design for this project
will be completed during FY13-FY 14,
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City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Saul House Property Renovation

Responsible Department: IParks and Recreation CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
12 - - - - - 220 232

Description :

The Saul House property is being improved to become more of a facility rental property for business, meetings,
gatherings, family reunions, etc. Some possible improvements include removing the existing barn shelters and
create a safer pavilion area behind the home, add a parking area and driveway. The interior of the home would
also require renovation to include new floors, paint, lighting improvements and other technology related
updates. In 2011 ADA basic access to the facility was created. In FY14 the Saul House has also become the
home for Park Kids Summer Camp, Holiday and Spring Break Camps.

Estimated Project Cost (000's): Phase Schedule %
Design 20 Right-of-way
212 Design:

Other Bid:

Total 232 Construction:

Funding: Operational Impact

General Fund - Personnel -

Certificates of Obligation Supplies & Materials

Other - Repair & Maint.

Total - Capital & Other -
Notes: Total -

The Saul House has been used as a rental facility for meetings, reunions and family gatherings. Making a long
term commitment to improve this facility is a better return on the investment. It is recommended to create a
concept plan for possible improvements to the site/facility in order to better plan the project. Following the
design of the WWTP, discussion regarding future use will be more appropriate to meet needs.
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City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

| COUNTRY ESTATES PARK IMPROVEMENTS |
Responsible Department: |Department Parks & Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - - - - 575 575

Description :

Country Estates Park is the City's first official park. Constructed by the developer and donated to the City in 1999/2000, this
park has had only ADA access improvements made to it in 2008. Irrigation improvements and tree planting has occurred.
The next step is to add playground improvements. Playground equipment is outdated and even some elements have been
replaced due to vandalism as well as age (wear and tear). The current park should be brought to the same maintenance
standards of other larger parks but major improvements to open space turf and irrigation should occur first. The current
playground unit can centralize play areas and make room for different improvements which will be overall easier for staff to

maintain,

Notes:

Estimated Project Cost (000's):
Design 75
Construction: 500
Other

Total 575
Phase Schedule %
Right-of-way

Design 14%
Bid 1%
Construction 80%
Funding:

Impact Fees 0%
Certificates of Obligation 80%
Other Gen Fund 15%
Total 95%
Operational Impact

Personnel -
Supplies & Materials -
Repair & Maint. -
Capital & Other 575,000
Total 575,000

pad facility.

The proposed project would include irrigation improvements, a new playground facility and possibly a splash
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City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

Animal Shelter Expansion

Responsible Department: ICity Manager's Office CIP No.

Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total

- 50 - - E - 600 650

Description :

Expand the current Williamson County Regional Animal Shelter from approx. 15,000 sf to 50,000 sf. The
expansion will include the construction of a new two story adoption and kennel area, new clinic, and expansion of]
the existing bay areas. The expansion is anticipated to support Williamson County's growing people and pet
population through 2035.

@

Estimated Project Cost (000's): Project Task Duration

Design/Utiltiy Coordinatio 50 Planning/Design 12

Utilities - Right-of-way/Utilities -

Construction 600 Construction 14

ROW - Total - months

Total 650

Funding: Operational Impact

General Fund 650 Personnel

General Obligation - Supplies & Materials -

Other - Repair & Maint. -

Total 650 Capital & Other -
Notes: - Total -

The City joined the WCRAS in 2006. The current shelter opened in March 2007. This is only the City of Hutto's
pro rata share of the facility expansion costs.
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City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

City Hall and Civic Park

Responsible Division: [City Manager's Office CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total

Description :

The City commissioned a Facility Needs Assessment in late 2009 to evaluate future space needs. The future City
Hall will be built adjacent to the civic park and gin building pavilion planned for the Co-Op site. The design will
incorporate many of the design elements located on site. The structure will include sub-grade parking, new|
council chambers, and office space for administrative staff.

N ¥ D\
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Estimated Project Cost (000's): Phase Schedule %
Design 1,011 Right-of-way 100%
Construction: 12,676 Design: 10%
- Bid: 0%
Total 13,687 Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
Certificates of Obligation - Supplies & Materials -
Other - Repair & Maint. 50
SR, Capital & Other -
Total 50

Notes:

The project is currently in the schematic design phase. Funding is being evaluated including private
partnerships.
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City of Hutto, Texas
Capital Improvement Program - Public Safety

T AR

Responsible Department: l Police CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future

Total

Description :

the vacated space in the existing City Hall and Public Works building.

The City's Police Department needs additional space to run operations. The following needs have been identified:
increased space for evidence, additional office space for personnel, meeting room, training area, and a sally port for vehicle
searches. Additional space could be needed for future K-9 units and patrol bike storage. The additional space would be

Notes:

Estimated Project Cost (000's): Phase Schedule %
Acquisition - Right-of-way 0%
Design - Design: 0%
Const. - Bid: 0%
Total - Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
Certificates of Obligation . - Supplies & Materials -
Other - Repair & Maint. -
Total - Capital & Other -
Total -

Operational impact will be the result of increased staff and growth.
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City of Hutto, Texas
Capital Improvement Program - Facilities

Public Works Yard Paving -Phase II

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- 157 - - - - 157

Description :

Public Works Yard Paving Improvements Phase I paved the front parking area and entrance from CR 199 in
February 2014. Phase II would pave south of the main building between the rear bay entrances and heavy)|
equipment storage. These extents will also allow for the installation of a second portable building behind the main
annex. Future CIP projects will pave the remainder of the yard in phases as funds allow or as identified in future
facility planning efforts.

Notes:

Estimated Project Cost (000's):

Funding:
General Fund

General Obligation
Other
Total

Design/ Utility Coordinatic 10
Utilities
Construction
ROW
Total

147

157

Project Task

Planning/Design
Right-of-way/Utilities
Construction

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

Duration

3

6 months

22




1A

000°0ST $0P'66€°1 - 1S8‘I8I 1S8‘€0L 1S8‘1€€ 1S8°‘1I8T 000°0SS rejolr
- 000°TTS - - 000°2CS - - - uone)s I IpIsae] uopueqy
vovLTL 188181 1S8°181 168181 IS8'I8T [ 000°00% 103dao1eju] JeyemaISEM 21D Aysnig
000°0S1 000°0ST - - - 000°0ST - 000‘0ST ajepdn) uelq Ieise]y Isjemolsem
iS309]0.44 193DMIISDM

arning re3or 0T 61 81 LT 91 8183 X (s4ojjop Jo spupsnoyj)
0Z-9102 IoLrd spung fo sas)
000‘0bS 000°0LE‘1 000°0€9 - - 000'TL9 000°89 0Ss1 Tejol
000°0%S 000°0%S 00008t - - 00009 - - weidold juswosoe(day surIdlem UMO], PIO
- 000°089 - - - 000°‘C19 000‘89 - Juawradeldoy SUIISIBM 8 190118 JU0I
- 000‘0ST 000°0S1 - - - - 0ST ueld I91SE 101eMm
's393J04q 1930M

sinyng (L2084 (4[4 61 8T LI 91 8I183X (s4vjjop Jo spubsnoyj]
02Z-9102 I0LId spung fo sasp
000°Z+0‘T 000°0€£9 - 000'22S  000°CZ8 00089 - rejor
" = = = = - = 13Y10
- - - - = S - S99 j10edury
000°CHL 1 000°08b - 000°TeS 000°TL9 00089 - 192Q Arnnn
- - - = = S - souereg puny
000°00¢€ 000°0S1 S o 000°‘0ST - - anusasy Suneiadg

Trejor (174 61 81 LT 9T 818X (s4vjj0p Jo spunsnoyj]
02-9102 Ioud bhuppung fo sasunog

"sjuswasoldur pauued jo 3nsai e se s1afedarer unsixs uo joedwr [eroueul oY) uassIy M
pue Buipuny IO JO 90IN0s JUBdHIUSIS B 9q 03 Pa1oadxo are s29) Joedwr wouy anusAdy ‘€10 Ul parepdn sem Apmis ay], ‘porrad Suruuerd oy gunnp juswdo[aasp
443U JO }[NSS1 B SB PIPasU aq [[m jet) s309(oId 191emalsem pue Iojem 1oy A1) SY) 01 SIS0 2ININY Sy3 93BN[eAd 0] ApHs 29§ joedunt ue parenrur 1) 8yl ‘9007 Ul

‘SUOIIBIIPISUOD

1930 pue sjuswaNNbaI 3FeI2A00 ‘S[qE[IEAR SIOINOSII ‘SO}EWNSS 1500 193fod Jo 1YB1] ur T YoBS Poren[eas aq [[im DUENSST 3Gop AU® Jo junoure renioe ay,
"$99y 10edWI PUEB }1QoP ‘USED JO UOHEUIqUIOS B WOIJ Papunj aq o3 paredonue st weidoid juswasordwy] rende) s £110 Y3 Jo WUSWALF 19)ema)Sem pue 191em Syl

020C - 9107 A4
weidoid juswascrdury 1ejrde) 19jemaisem | 193em

Sexa, ‘o)InH jo £31)



City of Hutto, Texas
Capital Improvement Program - Water

[T ______ Water Master Plan A
Responsible Department: [Public Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
150 - - - - 150 - 150

Description :

The City's completed the current Water Master Plan in 2015. The plan will be revised every 5 years to incorporate
changes to the water demand in the City. The plan also includes updates to Water Conservation and Drought
Contingency Plans.

Estimated Project Cost (000's):

Design 150
Construction: -
Other -
Total 150
Phase Schedule

Right-of-way

Design:

Bid:

Construction:

Funding:

Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact

Personnel -
Supplies & Materials -
Repair & Maint.

Capital & Other -
Total S

Notes:
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City of Hutto, Texas
Capital Improvement Program - Water

| Front Street 8" Waterline Replacement

Responsible Department: [Public Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total

- 68 612 - - - - 680

Description :
Project would install approximately 7500 ft of 8" line along Hwy 79 and Front Street to replace an existing 8"
waterline. The existing line is constructed of substandard material.

Estimated Project Cost (000's):
Design 68
Construction: 612
Other -
Total 680
Phase Schedule %
; Right-of-way 100%
By Design:
I SCHOOL Bid: ,
1 Construction:
' Funding:
Impact Fees 0%
Certificates of Obligation 0%
Other 100%
Total 100%

Operational Impact

Personnel

Supplies & Materials -
Repair & Maint. -
Capital & Other -
Total -

Notes:
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City of Hutto, Texas
Capital Improvement Program - Water

L

0Old Town Waterline Replacement Program

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - 60 - - 480 540 1,080

Description :

as follows:

2017 - East Street - $60,000
2020 - Live Oak Street - $480,000
Future - West Street Ph. 1&II, Taylor, and Metcalf Street - $780,000

The project will replace aging and undersized waterlines in concurrence with the Old Town Master Plan streetscape improvements

Roadways

Waterline Replacement | |
Street Name 5
@ East Street
Taylor Street

West Live Oak Street

Notes:

Estimated Project Cost (000's):

Design
Construction
Other

Total

Funding:
General Fund

Certificates of Obligation
Other
Total

1,080

1,080

1,080

1,080

Phase

Schedule

Right-of-way
Design:
Bid:

Construction:

Operational Impact

Personnel

Supplies & Materials
Repair & Maint.
Capital & Other

Total

%

100%
00/0
0%
0%

The design fee is represented in the appropriate roadway design cost.
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City of Hutto, Texas
Capital Improvement Program - Wastewater

| Wastewater Master Plan
Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
150 - 150 - E 150 450

Description :

The City completed a wastewater master plan in November 2012. The plan will be updated every five years to reflect
growth and development that has occurred since the last update.

] ]
]
ity =

BRUSHY CREEK
16" FORCE MAIN

SHLOH
UFT STATION

L LOWER BRUSHY
CREEX REGIONAL
WWITP

Notes:

Estimated Project Cost (000's):

Impact Fees

Certificates of Obligation 100%
Other 0%
Total 100%

Design 150
Construction: -
Other
Total 150
|
; Phase Schedule
" A Right-of-way
I ! -
CARMEL CREEK [y XX T "_E Design:
B iy N2 A Bid:
| | " 1 I — \ \‘ usT® c )
aervine | h'.l_ *-*'-Er L onstruction:
GRAVITY MAIN | = "-":L';‘/ 24 GRAVITY WAIN
} .é*,-r’ V- :‘35' 7 JAY, .
7 ol gt d W N orromoon Funding:
f
]

Operational Impact

Personnel z
Supplies & Materials -
Repair & Maint. -
Capital & Other -
Total -
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City of Hutto, Texas
Capital Improvement Program - Wastewater

| Abandon Lakeside Lift Station
Responsible Department: [Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - 522 - - - 522

Description :
This project would abandon the lift station in the Lakeside Estates subdivision and upgrade and install 3,700 linear feet
of 12" wastewater line to connect to the existing 12" wastewater line at the Park at Brushy Creek Subdivision. The

project would also replace 12" wastewater line with 15" wastewater line. The project would eliminate maintenance costs
for the lift station.

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Funding:
Impact Fees

Certificates of Obligation
Other

Notes:

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

522

100%

65
457

0%
100%
0%

The wholesale wastewater service agreement between the City of Hutto and Kelly Lane expires in 2020. At that time, the
City will have the option to tie Lakeside Estates directly into the City's wastewater system. A portion of the interceptor
has been installed with the Hutto Lake project.
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City of Hutto, Texas
Capital Improvement Program - Wastewater

Brushycreek Wastewater Interceptor

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- 181,851 181,851 181,851 181,851 - 727,404

Description :

the original agreement.

This project has been completed. The City and the Developer entered into an agreement for the construction of the sewer
line to connect with the Enclave at Brushy Creek Lift Station. The actual cost of the sewer extension was $ 1,127,404 and
the City agreed to pay the entire amount. The City has reimbursed $400,000 thus far and has a balance of $727,404 as per

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Funding:
Impact Fees

Certificates of Obligation
Other
Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

727,404

100%

727,404

0%
0%
100%
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City of Hutto, Texas
Capital Improvement Program - Transportation

| FM 1660 North Sidewalk |

Responsible Department: |Public Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
137 1,252 - - - - - 1,389

Description :

The project will construct a 10' wide hike and bike trail from Hutto Elementary to the Huttoparke subdivision. A 4' wide sidewalk
will be constructed from HWY 79 to Mager Lane to connect to the trail. The sidewalk would connect single-family homes and
commercial properties along FM 1660 while also providing links to the Cottonwood Creek Trail and proposed sidewalks along
Limmer Loop.

3 5 Ty |
¥ ;‘ J e’ J b -
{
= i
—i ; AN : g
i 1660 | =EEn < e
 Legend T d
I 0 _I Roa&iuays ] { } 2 * — |
[FM 1660 North =7 L [ e
sidewalk 't 3 ! _ — e e—
| W ik - ot
Section = % | o
Sidewalk | EAnEsE TS 37
Estimated Project Cost (000's): Phase Schedule %
Design 137 Right-of-way 0%
Construction 1,252 Design: 0%
Other - Bid: 0%
Total 1,389 Construction: 0%
Funding: Operational Impact
General Fund 137 Personnel -
Debt 250 Supplies & Materials -
Grant 1,002 Repair & Maint. -
Total 1,389 Capital & Other -
Notes: Total -

The City was awarded a grant in the amount of 1,001,880 for construction of the trail portion of the project. The City
is responsible for design costs and 20% of construction costs.
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City of Hutto, Texas

Capital Improvement Program - Transportation

Alliance Boulevard-Phase II

Responsible Department: I Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - - - 500 500

Description :

This project will improve the county road that forms the western border of the Townwest Commons commercial
development. The road currently consists of a rural section composed of a thin layer of base material. The proposed
section will remain rural and include a thicker base section with an asphalt surface. Sidewalks are not included in the
scope, as future development will be required to construct sidewalks along the corridor. Phase I improved the road from
HWY 79 to the YMCA site. Phase II will improve the roadway from the YMCA site to Emory Farms Avenue. Both phases
will be constructed within the current ROW. The Sustainable Places Project recommends minimizing the impact to the

adjacent Emory Farms neighborhood through traffic calming design.

A

~e2iii3

i

130 i
11 Legend
3_ f |  Roadways
== CR 166
| [ improvements
L1 | = - M esss Phase |
=% - i
S e poa @ Phase 1|
Estimated Project Cost (000's): Phase Schedule %
Design 60 Right-of-way 100%
440 Design:
Other Bid:
Total 500 Construction:
Funding: Operational Impact
General Fund Personnel
Debt 500 Supplies & Materials
Other Repair & Maint.
Total 500 Capital & Other

Notes:

Total
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City of Hutto, Texas
Capital Improvement Program - Transportation

| East Street Improvements |

Responsible Department: IPublic Works CIP No. TR11

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
- 1,234 - - - - - 1,234

Description :

The project will extend the streetscaping, sidewalk, and underground storm water improvements north from Farley
Street to Pecan Street. There will also be electricity run to several locations to allow for seasonal lighting and|
provide service to vendors during events. The ROW will be widened to accommodate angled parking on the east side
of the street. A surface parking lot would also be constructed on property purchased with project funds. The
project funds include a pavement overlay on the southern portion of the street.

Legend

East Street
Improvements

~ Roadways

Estimated Project Cost (000's): Phase Schedule %
Design /Utility Coordinatic 200 Right-of-way 0%
Construction 859 Design: 0%
ROW 175 Bid: 0%
Total 1,234 Construction: 0%
Funding: Operational Impact
General Fund - Personnel E
General Obligation 1,234 Supplies & Materials -
Other - Repair & Maint. 6
Total 1,234 Capital & Other -
Notes: Total ’ -

Project was approved in 2009 Bond Election. Operational impact is estimated for drainage repair and maintenance.
The waterlines will be replaced along with the street construction.
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City of Hutto, Texas
Capital Improvement Program - Transportation

| YT, Live Oak Reconstruction/Extension

Responsible Department: IPublic Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
- - 4,811 4,811

Description :

Live Oak will ultimately be extended west through the Co-Op property and connect to Innovation Blvd. The
improvements would consist of an urban roadway section consistent with the UDC. In Phase I, the roadway
would be extended from Exchange Blvd. through the Co-Op property. The existing section from the Co-Op
property to FM 1660 N would be rebuilt consistent with the Old Town Master Plan. Additionally, sidewalks would
be constructed along the street between FM 1660 N and Fritz Park to provide pedestrian connectivity. The
extension Phases II and III would include improvements to Emory Farms Ave., including the addition of a
landscaped median and bicycle lane developed during the Sustainable Places Project. The bicycle lane will be
included in Phase I within the section through the Co-op property.

Estimated Project Cost (000's): Phase Schedule %

Design 962 Right-of-way 100%
3,849 Design: 0%
Other - Bid: 0%
Total 4,811 Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
General Obligation 4,811 Supplies & Materials -
Other - Repair & Maint. 7
Total 4,811 Capital & Other -
Notes: Total -

The waterlines will be replaced along with the street construction. The City does not have GO Bond authority for
this project. Costs shown are for Phase I only and will be contingent on the City successfully partnering with a
private developer.
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City of Hutto, Texas

Capital Improvement Program - Transportation

L Highwa;; 79/Railroad Pedestrian Crossin_g and Connections —I

Responsible Department: |Public Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
- - 293 293

Description :

There are currently few safe crossings for pedestrians for cross Highway 79 in Hutto. The intersection of Highway 79
and Jim Cage lacks pedestrian signals, proper striping for pedestrian crossings and sidewalk connections. This project
proposes to connect the Front St. sidewalk with a pedestrian-only crossing over the railroad to Highway 79 and to the
proposed FM 1660 N. sidewalk. This project also calls for adequate pedestrian crossing striping across all four]
intersection routes and for pedestrian signals.

Estimated Project Cost (000's): Phase Schedule %
Design 38 Right-of-way NA
255 Design: 0%
Other - Bid: 0%
Total 293 Construction: 0%
Funding: Operational Impact
General Fund 293 Personnel -
Debt - Supplies & Materials -
Other - Repair & Maint. -
Total 293 Capital & Other -
Notes: Total -

At-grade pedestrian crossings over Union Pacific Railroad ROW may take 5-10 years or longer for review and approval
by railroad officials. Approval time may be shortened by combining the project with street improvements to the Jim
Cage railroad crossing at a total cost of $530,000. KPA Consulting Engineers assisted with the cost estimates.
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City of Hutto, Texas
Capital Improvement Program - Transportation

| Fencing Along Major Arterials

Responsible Department: |Public Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
- 236 - 126 - - - 362

Description :

Project would replace deteriorating fencing along major arterials of subdivisions built before the current subdivision ordinances.
Fencing for Creekside Estates and the Orgain and Hague subdivision is scheduled for 2016. Clarks Crossing is scheduled for
2018. Funding for the project was approved through the 2009 Bond Election. Cost is estimated at approximately $93 per linear
foot of fencing.

Estimated Project Cost (000's): Phase Schedule %
Design 50 Right-of-way 0%
Construction 312 Design: 0%
Other - Bid: 0%
Total 362 Construction: 0%
Funding: Operational Impact
General Fund . Personnel -
General Obligation 362 Supplies & Materials -
Other - Repair & Maint. -
Total 362 Capital & Other -
Notes: Total -

Creekside Subdivision = 1,932 feet; Orgain and Hague Area = 334 feet; Clarks Crossing and Carol Meadows
Subdivision = 1,091 feet
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City of Hutto, Texas
Capital Improvement Program - Transportation

Carl Stern Extension

Responsible Department: IPublic Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - 5,000 - 6,500 11,500

Description :

lanes with a median.

This project would extend Carl Stern from FM 685 to the SH 130 frontage road with a 5-lane urban-section roadway.
Phase 1b will construct a 2/3 lane section from FM 685 to SH 130. Phase Ila will widen sections of the roadway to 4

N
K
.-"' - o™
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Estimated Project Cost (000's):

Design
Construction
Other

Total

Funding:
General Fund

General Obligation
Other

Total

Notes:

11,500

11,500

11,500

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

%

Construction expenses for all phases will be repaid through tax abatement. If there is a shortfall in tax abatement
versus construction cost, the City will be responsible for the difference in 2019 for Phase Ib and 2034 for Phase Ila.
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City of Hutto, Texas
Capital Improvement Program - Transportation

| BT Pavement Management

Responsible Department: |Public Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
- 200 200 200 200 200 200 1,200

Description :
These funds are to be used to perform pavement preservation on City owned roadways. The Pavement Management
Database will be used to prioritze projects and determine which pavement preservation techniques should be used.

Estimated Project Cost (000's): Phase Schedule Y%
Design (per year) 20 Right-of-way 0
Construction (per year) 180 Design: 0
Other - Bid: 0
Total 200 Construction: 0
Funding: Operational Impact
General Fund (per year) 200 Personnel -
General Obligation - Supplies & Materials -
Other - Repair & Maint. -
Total 200 Capital & Other -
Notes: Total -
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Capital Improvement Program - Transportation

City of Hutto, Texas

SH 130 D'ontage Roads

Responsible Department:

|Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - - - - 1,900 1,900

Description :

Project would construct frontage roads along SH 130 in order to enhance access to properties along the toll road
section would be two lanes with shoulders. Sidewalks are not included in the estimate.
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Estimated Project Cost (000's): Phase Schedule %
Design 1,500 Right-of-way
Construction 8,000 Design:
Other - Bid:
Total 9,500 Construction:
Funding: Operational Impact
General Fund - Personnel -
Debt 1,900 Supplies & Materials -
Other 7,600 Repair & Maint. -
Total 9,500 Capital & Other

Williamson County passed a road bond election in 2013. This project was not listed on the ballot, but was included in

the County's "Other Proposed Projects" list that could be funded with bond proceeds. The City agreed to pay 20% of the
project costs in a proposal sent to the County.
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City of Hutto, Texas
Capital Improvement Program - Transportation

L

CR 119 Extension

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - - 1,000 1,000

Description :

Project would construct a 4-lane roadway section from Limmer Loop to Chandler Road. Sidewalks are not included in the estimate.

_Cou

nty Road 119 Extension

A CHANDLER Ro—=—==

Estimated Project Cost (000's):

Design
Construction
ROW

Total

Funding:

Debt
Other
Total
Notes:

General Fund

1,700

7,300

1,000
10,000

1,000
9,000
10,000

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Operational Impact

Personnel

Supplies & Materials
Repair & Maint.
Capital & Other

Total

%

Williamson County passed a road bond election in 2013. This project was not listed on the ballot, but was included in
the County's "Other Proposed Projects"” list that could be funded with bond proceeds. The City agreed to pay 10% of the
project costs in a proposal sent to the County.
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City of Hutto, Texas
Capital Improvement Program - Transportation

Limmer Loop Rehabilitation

Responsible Department: IPuhlic Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
100 100 100 100 100 200 700

Description :

The City executed an agreement with Willimason County to fund pavement rehabilitation and repair of Limmer
Loop. The County is the lead agency on the contract and is funding the intitial cost. The County has agreed to
finance the project and the City will pay them back through two methods. The first is a

$100,000 annual payment for seven years. The remainder will be reimbursed from the City's unobligated portion
of the Landfill Fund.

Py YT ey

Notes:

Estimated Project Cost (000's): Project Task Duration
Design/Utiltiy Coordinatio - Planning/Design S
Utilities Right-of-way/ Utilities -
Construction 700 Construction 3
ROW - Total 3 months
Total 700

Funding: Operational Impact

General Fund 700 Personnel -
General Obligation - Supplies & Materials -
Other - Repair & Maint. -
Total 700 Capital & Other -

Total
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Capital Improvement Program - Transportation

City of Hutto, Texas

Railroad Quiet Zones

Responsible, Department: IPublic Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- 100 - - - - E 100

Description :

This project would construct the required infrastructure to allow the City to designate three railroad crossings as
quiet zones. Non-traversable curb medians would be placed at the FM 685, Jim Cage, and FM 1660 south
railroad crossings. The medians for FM 685 will be installed as part of the roadway project, leaving medians at
Jim Cage and FM 1660 S to the City. Additionally, railroad agreements in the amount of $30,000 would need to
be executed and traffic studies confirming traffic counts would need to be conducted.

Estimated Project Cost (000's):

Notes:

Design/Utiltly Coordinatio 25
Utilities -
Construction 45
RR Agreements 30
Total 100
Funding:

General Fund 100
General Obligation -
Other -
Total 100

Project Task
Planning/Design

Right-of-way/Utilities
Construction
Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

Duration
18

-2
20

months
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City of Hutto, Texas
Capital Improvement Program - Drainage

| Drainage Master Plan
Responsible Division: |Public Works CIP No. DR1
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - 150 - - 150 300

Description :

The City currently does not have a drainage plan. A drainage plan will help the City develop projects that will improve
stormwater runoff throughout the City. The plan will also focus on the creeks that run through the City and any
improvements that can be made to mitigate potential flooding issues. Completion of the master plan will enable the
City to strategically plan drainage infrastructure that preserves land for other use.

Estimated Project Cost (000's):

Design

Construction:

Total

Funding:

100

General Fund

Debt
Other
Total

Notes:

100

100

100

Phase
Right-of-way
Design:

Bid:
Construction:

Operational Impact

Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

Schedule
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City of Hutto, Texas
Capital Improvement Program - Drainage

[ Legends of Hutto Drainage Improvements |
Responsible Division: IPublic Works CIP No. DR2
Financial Plan (thousands of dollars) :

Prior Projected
Years 16 17 18 19 20 Future Total
- - - 150 - - 150

Description :

Legends of Hutto primarily drains through open ditches connected to the street by concrete valley gutters. Over
time the drainage ditches have accumulated silt and grown vegetation that blocks flow from the valley gutters.
This project will install low-flow concrete channel from the gutters through the ditch bottom on all Legends of]
Hutto Streets. This will solve the drainage issue and prevent it from reoccurring.

Estimated Project Cost (000's):

Design
Construction:

Total

Funding:
General Fund
Debt

Other

Total

Notes:

25
125

150

150

150

Phase Schedule

Right-of-way
Design:

Bid:
Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

Project will decrease ongoing maintenance costs.
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